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ESTIMATE RUN 04/28/2017

ESTIMATE SUMMARY 16:25:53

CONTID: C21307         ESTIMATE NO: 0002 PROG 2005

PCN: 21307-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 160/550 PCCP DIAMOND GRINDING (DURANGO) PERCENT TIME:

PROJECT NO: NHPP5502-093                  

US 160/550 PCCP DIAMOND GRINDING

NAME OF ROAD:  

PROJECT COUNTIES: LA PLATA

CONTRACTOR:

ACME CONCRETE PAVING, INC. dba ACPI, INC. PAY PERIOD ENDING

4124 E BROADWAY DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

SPOKANE WA 99202     (509)242-1234 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,167,125.36 PARTICIPATING $ $ 753,157.89

AWARD PROJECT AMT: 4,900,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -19,334.84

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

61.33

FIXED COMPLETION DATE

FIXED COMPLETION DATE

23.29%

3,963,594.73

753,157.89

753,157.89

733,823.05

$

$

$

$

1,203,530.63

0.00

1,203,530.63

0.00

1,203,530.63

-29,603.20

0.00

1,173,927.43

0.00

AMOUNT DUE 1,173,927.43 733,823.05

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 733,823.05

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

46.0 TIME ALLOW: 5/19/2017 ??:??:??

ORIG TIME ALLOW: 5/19/2017 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/06/2017

03/06/2017

04/20/2017

01/19/2017

01/26/2017

02/09/2017

03/06/2017
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PCN: 21307-BID    ESTIMATE RUN 04/28/2017

PROJECT: NHPP5502-093                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:25:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Grinding And Texturing Concrete Pavement 0.000

7,897.000

202-00170  
 

70,283.307,897.000

70,283.30

150,030.000

SY  

8.90000

0010 Removal of Curb and Gutter 0.000

32.000

202-00203  
 

800.0032.000

800.00

180.000

LF  

25.00000

0015 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

2.000

EACH

105.00000

0020 *Removal of Guardrail Type 3 0.000

410.000

202-01130  
 

25,420.00410.000

25,420.00

416.000

LF  

62.00000

0025 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

10.000

HOUR

245.00000

0030 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

10.000

HOUR

70.00000

0035 Structure Backfill (Flow-Fill) 24.000

0.000

206-00065  
 

4,800.0024.000

0.00

24.000

CY  

200.00000

0040 Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

0.000

LF  

5.75000

0045 Aggregate Bag 100.000

110.000

208-00035  
 

1,606.50210.000

841.50

210.000

LF  

7.65000

0050 Concrete Washout Structure 2.000

0.000

208-00045  
 

6,000.002.000

0.00

2.000

EACH

3,000.00000

0055 Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00051  
 

0.000.000

0.00

0.000

LF  

20.00000
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PCN: 21307-BID    ESTIMATE RUN 04/28/2017

PROJECT: NHPP5502-093                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:25:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Storm Drain Inlet Protection (Type II) 5.500

50.000

208-00052  
 

2,081.2555.500

1,875.00

300.000

LF  

37.50000

0065 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

6,500.00000

0070 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

8.000

HOUR

70.00000

0075 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

8.000

HOUR

16.00000

0080 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

20.000

HOUR

215.00000

0085 *Erosion Control Management 12.000

27.000

208-00207  
 

3,900.0039.000

2,700.00

75.000

DAY 

100.00000

0090 Replace Concrete Pavement 700.640

299.140

210-03100  
 

254,943.90999.780

76,280.70

1,020.000

SY  

255.00000

0095 Adjust Manhole 1.000

44.000

210-04010  
 

135,000.0045.000

132,000.00

45.000

EACH

3,000.00000

0100 Modify Inlet 27" x 19.5" 0.000

0.000

210-04020  
 

0.000.000

0.00

3.000

EACH

2,750.00000

0105 Modify Inlet 27" x 19.75" 0.000

0.000

210-04020  
 

0.000.000

0.00

1.000

EACH

2,750.00000

0110 Modify Inlet 27" x 20.5" 0.000

0.000

210-04020  
 

0.000.000

0.00

1.000

EACH

2,750.00000
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PCN: 21307-BID    ESTIMATE RUN 04/28/2017

PROJECT: NHPP5502-093                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:25:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Modify Inlet 27.25" x 19.5" 0.000

0.000

210-04020  
 

0.000.000

0.00

15.000

EACH

2,750.00000

0120 Modify Inlet 27.25" x 19.75" 0.000

0.000

210-04020  
 

0.000.000

0.00

9.000

EACH

2,750.00000

0125 Modify Inlet 28" x 20" 0.000

0.000

210-04020  
 

0.000.000

0.00

1.000

EACH

5,750.00000

0130 Modify Inlet 28" x 20.5" 0.000

0.000

210-04020  
 

0.000.000

0.00

1.000

EACH

5,750.00000

0135 Modify Inlet 30" x 17.75" 0.000

0.000

210-04020  
 

0.000.000

0.00

2.000

EACH

5,750.00000

0140 Modify Inlet 35.5" x 18" 0.000

0.000

210-04020  
 

0.000.000

0.00

1.000

EACH

5,750.00000

0145 Modify Inlet 39.5" x 23" 0.000

0.000

210-04020  
 

0.000.000

0.00

6.000

EACH

4,500.00000

0150 Adjust Valve Box 0.000

7.000

210-04050  
 

7,700.007.000

7,700.00

7.000

EACH

1,100.00000

0155 Monitoring Technician 0.000

0.000

250-00050  
 

0.000.000

0.00

10.000

HOUR

380.00000

0160 Environmental Health and Safety 0.333

0.333

250-00100  
 

3,196.800.666

1,598.40

1.000

L S 

4,800.00000

0165 Health and Safety Officer 0.000

0.000

250-00110  
 

0.000.000

0.00

0.000

HOUR

390.00000
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PCN: 21307-BID    ESTIMATE RUN 04/28/2017

PROJECT: NHPP5502-093                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:25:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Material Sampling and Delivery 0.000

0.000

250-00120  
 

0.000.000

0.00

5.000

EACH

235.00000

0175 Material Handling (Stockpile) 0.000

0.000

250-00200  
 

0.000.000

0.00

1.000

CY  

1,125.00000

0180 Hazardous Waste Disposal 0.000

0.000

250-00220  
 

0.000.000

0.00

1.000

CY  

1,275.00000

0185 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

20.000

TON 

115.00000

0190 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

5.000

TON 

265.00000

0195 Partial Depth Repair of Concrete Pavement (Type 1) 92.000

94.000

412-05000  
 

29,760.00186.000

15,040.00

186.000

SF  

160.00000

0200 Partial Depth Repair of Concrete Pavement (Type 2) 190.000

809.000

412-05000  
 

159,840.00999.000

129,440.00

1,100.000

SF  

160.00000

0205 Partial Depth Repair of Concrete Pavement (Type 3) 63.000

112.000

412-05000  
 

30,625.00175.000

19,600.00

175.000

SF  

175.00000

0210 Sawing and Sealing Concrete Pavement Joints 0.000

0.000

412-14000  
 

0.000.000

0.00

215,968.000

LF  

2.10000

0211 Sawing and Sealing Joints (CMO #4 Material change) 0.000

0.000

412-14000  
 

0.000.000

0.00

0.000

LF  

2.05000

0212 Hot Conc Joint Sealant (CMO #4 Material Change) 0.000

0.000

412-19000  
 

0.000.000

0.00

0.000

LF  

3.60000
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PCN: 21307-BID    ESTIMATE RUN 04/28/2017

PROJECT: NHPP5502-093                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:25:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 Routing and Sealing Concrete Pavement Cracks 0.000

0.000

412-15000  
 

0.000.000

0.00

2,469.000

LF  

6.25000

0220 Cross Stitching 113.000

923.000

412-15050  
 

31,080.001,036.000

27,690.00

1,055.000

EACH

30.00000

0225 Repair Concrete Cracks (Stitch) (Slot Stitch) 0.000

58.000

412-15060  
 

9,570.0058.000

9,570.00

58.000

EACH

165.00000

0230 Hot Poured Concrete Joint Sealant 0.000

0.000

412-19000  
 

0.000.000

0.00

30,802.000

LF  

6.75000

0235 Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

180.000

LF  

65.00000

0240 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

33.000

SF  

37.75000

0245 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

22.000

LF  

27.00000

0250 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

2.000

EACH

270.00000

0255 *Construction Surveying 0.333

0.333

625-00000  
 

17,982.000.666

8,991.00

1.000

L S 

27,000.00000

0260 *Mobilization 0.190

0.191

626-00000  
 

216,757.190.381

108,663.05

1.000

L S 

568,916.50000

0265 Public Information Services (Tier II) 0.330

0.000

626-01102  
 

2,805.000.330

0.00

1.000

L S 

8,500.00000
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PCN: 21307-BID    ESTIMATE RUN 04/28/2017

PROJECT: NHPP5502-093                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:25:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 Pavement Marking Paint (High Build) (Temporary) 0.000

38.000

627-00013  
 

13,300.0038.000

13,300.00

220.000

GAL 

350.00000

0275 Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

13,976.000

SF  

12.00000

0280 Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

0.000.000

0.00

41,031.000

SF  

12.50000

0285 Preformed Thermoplastic Pavement Marking (Word-Symbol) 
(Inlaid)

0.000

0.000

627-30405  
 

0.000.000

0.00

5,406.000

SF  

20.00000

0290 Preformed Thermoplastic Pavement Marking (Word-Symbol) 
(Spec (Inlaid)

0.000

0.000

627-30407  
 

0.000.000

0.00

1,774.000

SF  

30.00000

0295 Preformed Thermoplastic Pavement Marking (Shield) 
(Inlaid)

0.000

0.000

627-30408  
 

0.000.000

0.00

596.000

SF  

34.75000

0300 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) (Inlaid)

0.000

0.000

627-30410  
 

0.000.000

0.00

9,854.000

SF  

13.00000

0305 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) ( (Inlaid)

0.000

0.000

627-30411  
 

0.000.000

0.00

242.000

SF  

14.50000

0310 *Flagging 703.000

1,784.750

630-00000  
 

46,023.382,487.750

33,017.88

6,500.000

HOUR

18.50000

0315 *Traffic Control Inspection 6.000

2.000

630-00007  
 

5,200.008.000

1,300.00

10.000

DAY 

650.00000

0320 *Traffic Control Management 13.000

31.000

630-00012  
 

71,280.0044.000

50,220.00

75.000

DAY 

1,620.00000
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PCN: 21307-BID    ESTIMATE RUN 04/28/2017

PROJECT: NHPP5502-093                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:25:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 Traffic Incident Management Plan Development 1.000

-0.500

630-00040  
 

550.000.500

-550.00

1.000

L S 

1,100.00000

0330 Traffic Incident Management Plan Implementation 1.000

0.000

630-00041  
 

1,100.001.000

0.00

3.000

MON 

1,100.00000

0335 *Construction Traffic Sign (Panel Size A) 22.000

0.000

630-80341  
 

473.0022.000

0.00

68.000

EACH

21.50000

0340 *Construction Traffic Sign (Panel Size B) 10.500

0.000

630-80342  
 

682.5010.500

0.00

21.000

EACH

65.00000

0345 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

25,900.002.000

0.00

4.000

EACH

12,950.00000

0350 *Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

2.000

0.000

630-80357  
 

1,080.002.000

0.00

4.000

EACH

540.00000

0355 *Drum Channelizing Device 50.000

0.000

630-80360  
 

1,100.0050.000

0.00

100.000

EACH

22.00000

0360 Portable Water Filled Barrier (Temporary) 0.000

0.000

630-80377  
 

0.000.000

0.00

0.000

LF  

11.00000

0365 *Traffic Cone 175.000

0.000

630-80380  
 

183.75175.000

0.00

350.000

EACH

1.05000

0370 Impact Attenuator (Temporary) 0.000

0.000

630-85011  
 

0.000.000

0.00

0.000

DAY 

1.05000

0375 *Mobile Attenuator 3.000

21.000

630-85041  
 

2,640.0024.000

2,310.00

75.000

DAY 

110.00000
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PCN: 21307-BID    ESTIMATE RUN 04/28/2017

PROJECT: NHPP5502-093                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:25:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 Night Work Lighting 0.200

0.400

632-00000  
 

14,400.000.600

9,600.00

1.000

L S 

24,000.00000

0385 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

150,000.000

F A 

1.00000

0390 F/A Partnering 0.000

5,467.060

700-70011  
 

5,467.065,467.060

5,467.06

5,467.060

F A 

1.00000

0395 F/A Incentive 0.000

0.000

700-70014  
 

0.000.000

0.00

58,000.000

F A 

1.00000

0400 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0405 F/A Transportation of Hazardous Material 0.000

0.000

700-70588  
 

0.000.000

0.00

1,000.000

F A 

1.00000

CAT 1,203,530.63753,157.895,167,125.36CURRENT AMT0200 $ $ $

$ 1,203,530.63753,157.89$5,167,125.36$CURRENT AMTPROJECT TOTAL


